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FL-4004 FY1964 Spares Progress Report
for the Month of August, 1964

General

This contract provides spare devices and sub-assemblies, including

the FY84 AGE and spares additions, for systems produced under
Contracts KD3540, FL-40601, P.O, 13832, and P.O, 12393. In

addition, three (3) separate jiema: ECP-1 Nav Panel and Reprogramming
Computer, Scope Change #i System Test Rack, and H-330 Coupler
Retrofit kits are included ag part of this contract.

Work Accomplished - August

A,

Original Spares Order

Eight (8) out of ten (10) major devices have been delivered
against the original spares order and, except for two D.C,
Amp. Boards, all of the sub-agssemblies have been completed.

Inertial Component Status is:

Honezwell Gyros Kearfolt Gyros Accelerometers

Total Order 14 7 21
Delivered 13 6 18

Navigation Panel Modification Kits

All Kits have been completed. Installation is continuing under the
Overhaul and Repair Contract (FL~-4003).

Stepper Motors

All twelve (12) motors are completed and will be delivered on
request.

Coupler Retrofit Kiis

120 out of the 140 kits have been completed.

Add-On ¥Y64 Spares

Most material is in-house and fabrication iz proceeding on schedule.
Additional AGE

The three checkout trailers have been deletaed from the original order

ARBrériseeRcTeiie basepurobifieh - RDrteoHbE280R580Bbo 16001 ;xeodified CTU
(UG8088AY), a Century Recorder (Model 409D), a Porro Prism
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(Davidson D523), a Platform cover (GG8008-T48), and a
Reference mounting fixture.

All items have been ordered or are being fabricated, except

the two carts. A make or buy decision will be made on the
two carts when the design effort is completed.

Work Scheduled - September

A, Complete the final items on the original spares order.

B. Complete delivery of inertial components.

C, Complete the Gyro Gate Kits for the Coupler Modification.
Five kits are scheduled for completion on 11 September and
the remaining fifteen on 28 September. The kits have been
delayed due to difficulties with piece part procurement.

D. Continue fabrication and delivery of items againat the add-on
spares order.

E. Continue the design effort and fabrication of items for the
additional AGE oxder.

Finanecial  Status

We have customer funding of| Additional funding is
needed to cover the additional AGE effort.

Cosf curves through fiscal August are attached.

Overtime

Fiscal Period No. of Weeks Hrs, Requested Hrs., Expected
27 July - 23 August 4 800 459

24 August - 20 September 4 600

Overtime expended in August and requested in September is aseociated
with the effort to compiete the original spares order, the fabrication of
coupler retrcfit kits, and the fabrication of parts needed to support the
repair of returned goods.
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VI, Attachments

A, FL-4004 FY1964 Spares - Devices

B, FL-4004 FY1964 Inertial Components
C. FL-4004 Cost Curve - Summary

D, FIL-4004 Cost Curve - MH 330 Spares
E

» FL-4004 Cost Curve - MH 357 Spares
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